Orion Claims Modernization | Weekly Delivery Status

Fictional training project | Status as of 2026-10-09 | Owner: Delivery Manager

Project goal: launch a claims intake pilot for 20 claims officers by 2026-11-20. Scope includes guided intake, policy lookup and notifications.

RISK R-01 | External AI extraction API

Vendor API integration is expected by 2026-11-13, leaving only one week before the pilot. If delivery slips, automated document extraction cannot be included in the pilot. Probability: High. Impact: High. Mitigation: manual intake fallback and weekly vendor checkpoints.

ISSUE I-01 | Policy lookup latency

Integration testing measured 5 to 8 seconds per policy lookup, against the target of under 2 seconds. Claims officers may experience slow processing. Owner: Backend Lead. Action: profile downstream calls and introduce caching, subject to security review.

RISK R-02 | Compliance review window

Compliance requires a full working week for final approval. The current plan starts final review on 2026-11-16 and still targets pilot go-live on 2026-11-20. This creates a scheduling risk.

ISSUE I-02 | Notification service upgrade

Platform team has not confirmed the notification service upgrade. The claims team needs the upgraded API before end-to-end UAT can finish. Next dependency meeting: 2026-10-15.

Decision requested: confirm whether the AI extraction feature is mandatory for the pilot or can move to Release 2.